
CONTRACTOR PRODUCTION REPORT
(ATTACH ADDITIONAL SHEETS IF NECESSARY) Aug 3, 2018

DATE

048Repairs to Paint & Blast Shop, Bldg. 339NS, NSA Annapolis

TITLE AND LOCATION

N40080-17-C-0505

CONTRACT NO REPORT NO 

4296/2C (9/98)

Lansdowne Construction
CONTRACTOR

Fredrick K. Gerheiser, PE
SUPERINTENDENT

MAX TEMP (F)AM WEATHER PM WEATHER MIN TEMP (F)

WORK PERFORMED TODAY Add Del

Schedule  
Activity No WORK LOCATION AND DESCRIPTION EMPLOYER NUMBER TRADE HRS

64; 65; 70; 71
Bldg 339NS - All UHs hung; all piping, 
steam trap installation, control valve 
installation complete.

BPI Mechanical 2 Pipefitter; Pipefitter 
Apprentice 20

Cleaning up and finished with 
mechanical until October boiler turn-
on.

 WAS A JOB SAFETY MEETING HELD THIS DATE? 
 (If YES attach copy of the meeting minutes)

WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? 
 (If YES attach copy of completed OSHA report)

JOB  
SAFETY

YES NO

NOYES

YES NOWAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/HAZMAT WORK DONE? 
 (If YES attach statement or checklist showing inspection performed)

YES NO

20

772

792

TOTAL WORK HOURS ON JOB 
SITE. 
THIS DATE, INCL CON'T SHEETS
CUMULATIVE TOTAL OF WORK 
HOURS FROM PREVIOUS 
REPORT

TOTAL WORK HOURS FROM 
START OF CONSTRUCTIONWAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? 

(If YES attach description of incident and proposed actions.)

Add DelSAFETY REQUIREMENTS HAVE BEEN METSchedule  
Activity No

LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED

64; 65; 70; 71

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER) Add Del

Schedule  
Activity No Submittal # Description of Equipment/Material Received

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY.  INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER. Add Del

Schedule  
Activity No Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Add Del

Schedule  
Activity No REMARKS

Electrical PM and control work by JCI remains.  Will wait for start-up of boilers in October when heating season 
begins to run the steam through the system. 

Electrical PM begins Monday.  Crew will be going to receive CVIS badges on Monday morning.  Work will begin 
late Monday morning, 6 August.

DATE

Aug 3, 2018

CONTRACTOR/SUPERINTENDENT
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